Activity Activity Orig | Baseline Baseline I Fvo FY0L \ FY02 \ FY03 \ FY04 FY05 FY06 FY07 \
ID Description Dur Start Finish 03[ 04 [01[02[q3] 04 [01]02[03[ 401l 02[ 0304 01l02]q3T 4] 01l02[03 04 01]02[03 04 01 Q2] Q3] Q4]
EEC 800 Area - Deactivation
1EEC1000 881 Cluster Stab/Hazards Removal FY00 91| 22MAY00 120CT00
1EEC5000 865 Cluster Stab/Hazards Removal FY00 91| 22MAY00 120CT00
1EEC1001 881 Cluster Stab/Hazards Removal FY01 250/  160CT00 16NOVOL I
1EEC5001 865 Cluster Stab/Hazards Removal FY01 250/  160CT00 16NOVOL I
1EEC1002 881 Cluster Stab/Hazards Removal FY03 133|  19NOVOL 19JUNO2 I
1EEC5002 865 Cluster Stab/Hazards Removal FY02 133|  19NOVOL 19JUNO2 I
1EMCO19145 | B. 883 Hazards Reduction - Contaminated Area 139| 19NOVOL 28JUNO2 I
1EMCWM9012 |RCRA Closure of B883 Nitric Acid PWS 266/  0LJULO2 28AUGO3 I
Start Date 01FEB99 CPBB ROCKY FLATS Sheet 1 of 1 -
Finish Date Janecos CLOSURE PROJECT BASELINE I|| In“_ CLOSURE _~KAISER-HILL
Run Date 26JUNO0O 15:18
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